
 
614 Magnolia Avenue 
Ocean Springs, Mississippi 39564 
Phone 228.818.9626 
Fax 228.818.9631 

www.anchorqea.com 

 

 

February 15, 2012 

 

Mr. Gary Miller, Remedial Project Manager 

U.S. Environmental Protection Agency, Region 6 

Superfund Division (6SF-RA) 

1445 Ross Avenue, Suite 1200 

Dallas, Texas  75202-2733 

 

Re:   San Jacinto River Waste Pits Superfund Site 

Monthly Progress Report No. 27 January 2012/February 2012; 

       U.S. EPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS  

 

Project Number:  090557-01  

 

Dear Mr. Miller: 

 

Attached please find the Monthly Progress Report No. 27 for January 2012/February 2012.  

This report was prepared on behalf of the International Paper Company and McGinnes 

Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in 

Channelview, Texas.  Should you have any questions, please contact me at (228) 818-9626 or 

email me at dkeith@anchorqea.com. 

 

Sincerely, 

 

David C. Keith 

Project Coordinator 

 

 



Mr. Gary Miller 

  February 15, 2012 
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cc:   Steve Tzhone, USEPA 

  Barbara Nann, USEPA 

       Phil Slowiak, International Paper   

       Andrew Shafer, MIMC 

       Jennifer Sampson, Integral  

 

Attachments 

 

DCK/tlf  
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The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility Study 

(RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, Texas (USEPA 

Region 6, CERCLA Docket No. 06‐03‐10 UAO for RI/FS) was issued on November 20, 2009.  The 

Respondents include International Paper Company (IP) and McGinnes Industrial Maintenance 

Corporation (MIMC).   

 

A.  Summary of Work Performed –January 2012/February 2012 

The Respondents, Anchor QEA, and Integral Consulting, completed work on the following tasks: 

 Submitted Monthly Progress Report No. 26 to USEPA on January 17, 2012. 

 Submitted the following draft documents on January 19, 2012: 

o Remedial Alternatives Memorandum 

o Toxicological and Epidemiological Studies Memorandum 

o Exposure Assessment Memorandum 

 Submitted Draft Chemical Fate and Transport Modeling Report on February 1, 2012.  

 Continued preparation of the Draft Baseline Ecological Risk Assessment. 

 Continued to work with USEPA and Dr. Danny Reible at the University of Texas on 

developing a sampling and analysis plan for the armored cap chemical monitoring 

program. 

 Continued to evaluate issues associated with potential impacts of the San Jacinto River 

Fleet (SJRF) operations in the vicinity of the Site.   

 Continued revising the Preliminary Site Characterization Report (PSCR) for final 

submittal to USEPA.  

 Submitted a letter to Mr. Gary Miller at USEPA regarding revisions to the RI/FS Schedule 

on February 14, 2012. 

 

B.  Summary of Agency Communications 

The written communications between Respondents and USEPA subsequent to the issuance of 

the UAO are summarized in the attached Table 1. 

 

C.  Summary of Sampling Results 

There were no raw data received from the laboratories for this reporting. 
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 D.  Problems, Delays, and Solutions 

Issue 1 – San Jacinto River Fleet Operations  

Respondents continue to be concerned about the potential impacts of the SJRF operations in 

the immediate vicinity of the Site, particularly the potential prop‐wash suspension of 

contaminated sediments and potential contamination of the TCRA armored cap.  Respondents 

have not received any information indicating that USEPA has taken action to change or prevent 

SJRF’s activities in the area.  Pursuant to an email dated February 9, 2012, USEPA’s counsel 

forwarded to Respondents’ counsel a copy of a document dated February 2012, entitled “Draft 

Sampling and Analysis Plan for Pre‐Construction Baseline Site Assessment, San Jacinto River 

Fleet Property, Harris County, Texas” (“SJRF Draft SAP”).  The SJRF Draft SAP purports to 

address “existing environmental impact that could be disturbed by SJRF’s commercial 

operations” in the vicinity of the Site.  Respondents intend to submit correspondence to USEPA 

on the impact of SJRF’s operations on the TCRA armored cap.  Respondents also intend to 

submit comments to USEPA regarding the SJRF Draft SAP and continue to work with USEPA on 

this issue. 

 

Issue 2 – Project Schedule 

The Respondents submitted the Draft PSCR according to the originally approved RI/FS schedule 

(“Original RI/FS Schedule”) on July 20, 2011, and received final comments and conditional 

approval of the PSCR in a letter from Mr. Miller to Dr. Keith on December 9, 2011.  The letter 

directs the Respondents to prepare a comment/response matrix for USEPA approval, and to 

prepare a final PSCR following approval of the comment/response matrix.   

 

The Original RI/FS Schedule required USEPA approval of the Draft PSCR on, or by,  

November 9, 2011.  Because the comments and changes to the Draft PSCR to address USEPA’s 

comments affect the content and due dates of future deliverables, the Original RI/FS Schedule 

was modified to reflect the actual approval date of the PSCR on December 9, 2011.  The 

modified schedule was attached to the December 2011 Progress Report (December 2011 

Revised RI/FS Schedule).  As discussed between Mr. Miller and Dr. Keith, deliverable dates 

based on the actual approval date of the PSCR were adjusted accordingly in the December 2011 

Revised RI/FS Schedule.  The deliverable dates in the December 2011 Revised RI/FS Schedule, 
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however, are dependent upon and assume timely comments and approvals by USEPA on or 

before the projected dates for deliverables due subsequent to the PSCR approval, and were 

therefore anticipated to require adjustment or changes based on the actual date on which such 

comments are received, or approvals are given. 

 

In addition to the schedule issues described above, on January 5, 2012, Dr. Keith and Mr. Miller 

discussed potential impacts to the December 2011 Revised RI/FS Schedule, related to the TCRA 

armored cap chemical monitoring study.  Mr. Miller indicated that the USEPA approved the 

conceptual armored cap chemical monitoring approach, previously presented to the USEPA on 

November 9, 2011, and that the Respondents should proceed with developing a SAP for the 

chemical monitoring program.  Mr. Miller also indicated in a conversation with Dr. Keith on 

January 12, 2012, that the USEPA may seek additional modifications to the SAPs submitted on 

behalf of IP on December 29, 2011, for the area south of I‐10.  USEPA’s request for such 

modifications could affect the schedule for the RI/FS as well.  Mr. Miller and Dr. Keith agreed 

the December 2011 Revised RI/FS Schedule will likely require further revision, based on when 

additional sampling in the area south of I‐10 takes place and when the armored cap chemical 

monitoring program is implemented.  The data generated from those investigations will need to 

be incorporated into the Draft RI Report that is currently due to USEPA on July 13, 2012.  The 

Respondents will continue to work with Mr. Miller on further changes to the December 2011 

Revised RI/FS Schedule to incorporate time for these additional investigations, as the timetable 

for those investigations are finalized. 

 

Finally, because the finalization of the PSCR has taken additional time and compressed the 

schedule for reports that were submitted in January and February of this year (including the 

Exposure Assessment Memorandum, the Toxicological and Epidemiological Memorandum, the 

Remedial Alternatives Memorandum, and the Fate and Transport Modeling Report), the 

Respondents requested a two‐week extension for the submittal of the Baseline Ecological Risk 

Assessment Report (BERA), which is currently due on March 1, 2012, to March 15, 2012.  The 

planned due dates for subsequent deliverables will not be affected by the proposed two‐week 

extension for the BERA.  During a call between Mr. Miller and Dr. Keith on February 8, 2012, 

Mr. Miller stated that a two‐week extension on the Draft BERA was acceptable; however, the 

Respondents should provide USEPA with a letter so that Mr. Miller could formally approve the 
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extension for the submittal of the BERA and confirm USEPA’s approval of the other schedule 

changes discussed above.  The requested letter was submitted to Mr. Miller on February 14, 

2012.   

 

E.  Projected Work for Next 2 Reporting Periods – February 2012/March 2012 

The Respondents, Anchor QEA, and Integral Consulting, expect to conduct the following tasks 

during the remainder of the month of February 2012 and during March 2012: 

 Continue preparation of the Draft BERA and submittal of the draft to USEPA on March 

15, 2012. 

 Prepare and submit the Final PSCR.  

 On behalf of IP, address issues related to additional study proposed for the area south 

of I‐10 and to the extent that the SAPs submitted by IP on December 29, 2011 (or 

revised version of such SAPs) are approved, proceed with sampling activities in that 

area. 

 Continue to work with USEPA and Dr. Reible at the University of Texas on developing 

the SAP for the armored cap chemical monitoring program. 

 Conduct a workshop with USEPA, TCEQ, and other natural resource trustees on the un‐

mixing analyses presented in the PSCR. 

 Respond to comments or concerns from USEPA on the Draft Remedial Alternatives 

Memorandum, the Toxicological and Epidemiological Studies Memorandum, the Draft 

Exposure Assessment Memorandum, and the Remedial Alternatives Memorandum. 

 Continue to work with SJRF and USEPA on access to the SJRF property for potential 

future RI/FS activities and on issues associated with SJRF’s potential impacts on the Site 

including providing comments on SJRF’s Draft SAP. 

 Continue to participate in and support USEPA on community awareness and outreach 

issues. 

 
F.  Schedule 

The attached revised schedule (February 2012 Revised RI/FS Schedule) reflects the changes 

outlined in Paragraph D, issue number 2 above.  The February 2012 Revised RI/FS Schedule 

shows changes in the due dates for the Draft Fate and Transport Report, and changes to the 
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project schedule for future deliverables based on the actual approval date of the PSCR as 

discussed above in Paragraph D, issue number 2 above.  In addition, the two‐week extension 

for the submittal of the Draft BERA is included in the February 2012 Revised RI/FS Schedule.  As 

noted above, deliverable dates in the February 2012 Revised RI/FS Schedule are dependent 

upon, and assume timely approvals by USEPA on or before the projected dates set forth in the 

Schedule.  The February 2012 Revised RI/FS Schedule will require further adjustments based on 

the actual date on which such comments are received or approvals are given.  Additional 

modifications will also be required so that additional data from the area south of I‐10 and from 

the armored cap chemical monitoring program can be incorporated in the Draft RI Report, as 

described in Paragraph D, issue number 2 above. 

 

Prepared by: 

David C. Keith 

Project Coordinator   



Respondents Respondents
Submittal Communication Summary
Date

12/4/2009
Required Notifications pursuant to Paragraphs 51 
and 75 of UOA

None NA
Provided notice of intent to comply and “sufficient 
cause” defenses and identified Project Coordinator.

12/7/2009
Copies of Letters to McGinnes Heirs Regarding Site 
Access

None NA

12/10/2009 Draft Scoping Meeting Minutes None NA  

12/14/2009
Copy of Response from Big Star Barge & Boat 
Company Regarding Site Access

None NA

12/15/2009 Monthly Progress Report No. 1 None NA  

12/18/2009 Status Report on Site Access 1/12/2010
Actions to date did not constitute "best 
efforts" to gain access.

Respondents and EPA spoke regarding the matter in 
further detail on 1/8/10.

12/21/2009 HASP None NA  
12/21/2009 Anchor QMP None NA  
12/21/2009 Integral QMP None NA  

1/7/2010
Request for comments regarding access agreement 
for Big Star Barge & Boat Company

None NA

1/12/2010
Copy of Consent Form for Site Access from Big 
Star Barge & Boat Company

None NA

1/12/2010 Notice of UAO Deficiency None
Actions to date did not constitute “best 
efforts” to gain access.

 

1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes None NA  

1/13/2010 Draft Database and Data Exchange Minutes None NA  
1/15/2010 Monthly Progress Report No. 2 None NA

1/20/2010
Correspondence from Port of Houston Authority 
regarding access

None NA

1/21/2010
Copies of Site Access Letter From Attorney for 
McGinnes Heirs

1/22/2010 EPA requested another copy of the letter

1/21/2010
Correspondence with Port of Houston Authority 
Regarding revised fence alignment

None NA

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary

Respondents’ proposed AOC has been 
forwarded to headquarters and Philip Allen 
for comment. Time critical removal action 
requires imminent and substantial 
endangerment finding.

Notes

1/11/2010

1/21/2010
Update Regarding Respondents' Efforts to Obtain 
Access Agreement, Response to Letter from Barbara 
Nann and Request for Extension

Efforts to obtain Site access are 
"encouraging." 

Proposed Draft AOC for time critical removal action

1/15/2010

1/12/2010



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/22/2010
Copies of Site Access Letter From Attorney for 
McGinnes Heirs

None NA

1/25/2010
Copies of Letters Sent to Gary Gladfelter and Tanya 
Ammons Regarding Site Access

None NA

1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA

1/27/2010
EPA’s response to Respondents’ proposed AOC 
regarding Time Critical Removal Action

None
EPA will give Respondents additional time 
to respond as to whether Group wants to 
enter into AOC for Site stabilization.

1/29/2010
Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company

None NA

2/2/2010
Copy of Correspondence with Big Star Barge & 
Boat Company Regarding Site Access

None NA

2/4/2010
Respondents’ proposed changes/comments on 
proposed AOC for Time Critical Removal Action

3/5/2010
Awaiting finalization of action memo for 
site stabilization before making additional 
changes to the AOC for site stabilization.

2/10/2010
Draft Memorandum San Jacinto River Waste Pits 
Superfund Site Time Critical Removal Action

Non NA

2/11/2010
Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company

None NA

2/11/2010
Copy of executed Consent Form for Site Access 
from Big Star Barge & Boat Company

2/17/2010
EPA approved of the form and will await an 
access agreement allowing for the RI/FS to 
take place.

2/15/2010 Monthly Progress Report No. 3 None NA

2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP None Comments received March 10, 2010

2/16/2010
Correspondence to EPA regarding update to 
Respondents' efforts to obtain access to the site

None NA

2/17/2010
Submitted the Agency Review Draft of the Quality 
Assurance Project Plan and Field Sampling Plan for 
Sediment Sampling

Consolidated comments 
received on March 10, 2010

Follow up meeting conducted with EPA, 
TCEQ and Trustees on March 16 and 
comment/response table developed for 
submittal with Draft Final report

Draft Final document submitted on 4/9/2010.

2/18/2010
Sampling Plan for sediment sampling on February 
17, 2010

2/19/2010
EPA will forward for review to EPA's 
financial assurance expert.

2/18/2010
Correspondence from MIMC regarding financial 
assurance bond

2/19/2010
EPA will forward for review to EPA's 
financial assurance expert.

1/27/2010
Copy of Correspondence with Big Star Barge & 
Boat Company Regarding Site Access

None NA



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

2/19/2010
Copy of presentation regarding Short-Term 
Communications Plan

None NA

2/22/2010
Letter to Barbara Nann regarding MIMC's 
responsibility to provide access to the V.C. 
McGinnes, Trustee tract

None NA

3/18/2010
Draft Sediment Sampling and Analysis Plan 
Comment Review Meeting Minutes
March 16, 2010, TCEQ, Austin Texas

None NA

4/7/2010
Draft Field Sampling Plan and Job Safety Analyses 
for the TCRA sampling 

None NA
This sampling was requested by EPA in an email on 
March 26, 2010.

4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA June 3, 1010 Comments received from EPA by email

4/9/2010
Submitted the Draft Final of the Quality Assurance 
Project Plan and Field Sampling Plan for sediment 
sampling 

None NA

4/15/2010
Submitted Monthly Progress Report No. 5 on April 
15, 2010

None NA

4/26/2010
Approval letter from EPA for 
implementation of the RI/FS Sediment 
QAPP/SAP.

Agency requested replacement pages for Final 
QAPP/SAP.

4/30/2010
Submitted replacement pages to EPA, TCEQ and 
the trustees for the Final SAP/QAPP on April 30, 
2010 

None NA

5/11/2010
Submitted the Draft Chemical Fate and Transport 
Modeling Study design and sampling and analysis 
plan addendum on May 11

None NA

5/14/2010
Submitted a Soil Sampling and Analysis Plan for the 
TxDOT right-of-way to TxDOT and EPA

None NA
Submitted to TxDOT as part of effort to obtain 
access into the TxDOT right-of-way for RI/FS and 
TCRA activities.

5/17/2010
Submitted Monthly Progress Report No. 6 on May 
17, 2010

None

5/21/2010
Submitted revised TxDOT right-of-way sampling 
and analysis plan

None Comments received from TxDOT on May 25, 2010.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

5/25/2010
Submitted email outlining sediment sampling and 
analysis deviations

5/26/2010
EPA agreed to recommendations and asked 
that human health locations on west bank be 
reconsidered.

Human health locations on west bank moved with 
EPA concurrence in email on May 28, 2010.

5/27/2010
Submitted revised TxDOT right-of-way sampling 
and analysis plan

None
TxDOT approved the revised sampling and analysis 
plan on June 11, 2010.

5/28/2010
Submitted email summary of VOC data from 
sediment sampling

5/28/2010
EPA concurred that no further VOC 
analyses were required.

6/7/2010
Response to 6/4/10 email from Barbara Nann 
regarding access for 3 soil samples in western 
impoundment

None

6/11/2010
Submitted Draft  Tissue Sampling and Analysis Plan 
and Draft Technical Memorandum on 
Bioaccumulation Modeling on June 11, 2010

None

6/15/2010
Submitted Monthly Progress Report No. 7 on June 
15, 2010

None

6/25/2010
Submitted comments and responses on Draft RI/FS 
Work Plan

None

7/9/2010 Submitted Revised Draft RI/FS Work Plan
7/12/2010                             
8/26/2010

Email from B. Nann forwarding edits to 
RI/FS work plan.                                         
Email from Steve Tzhone with additional 
comments concerning Site History and soil 
sampling in the area of former 
impoundments south of I-10.

7/15/2010
Submitted Monthly Progress Report No. 8 on July 
15, 2010

None

7/27/2010
Provided EPA a draft response to comments on the 
Draft Fate and Transport Memorandum Review 

8/12/2010
Email from S. Tzhone forwarding two 
additional comments on the Fate and 
Transport Modeling Memorandum

8/16/2010
Submitted Monthly Progress Report No. 9 on 
August 16, 2010

None



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/17/2010
Submitted revised response to comments on the Fate 
and Transport Sampling and Analysis Plan

8/31/2010                             
9/7/2010

Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft document.           
Email from S. Tzhone providing comments 
from USGS on sampling and analysis plan 
and direction to incorporate comments as 
EPA comments by phone.  Comments need 
to be addressed prior to implementing field 
work.     

8/18/2010
Submitted Draft Addendum to the Sampling and 
Analysis Plan (SAP): Sediment Study

8/23/2010
Email from S. Tzhone approving the 
addendum SAP and authorizing sampling in 
Cedar Bayou.

8/18/2010
Submitted revised response to comments on the 
Bioaccumulation Modeling and Tissue Sampling 
and Analysis Plan

8/31/2010
Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft documents.

8/19/2010
Submitted Draft Meeting Minutes - Agency 
Comments on Tissue SAP and Technical 
Memorandum on Bioaccumulation Modeling

None

9/3/2010 Submitted Draft Final RI/FS Work Plan 10/7/2010

Letter of deficiency from S. Tzhone 
requiring Respondents to incorporate EPA's 
Comment Number 4 (sampling of south 
impoundment) provided to the respondents 
on August 26, 2010, as part of the RI/FS. 

Respondents have 14 days to comply from the date 
of the letter.

9/9/2010
Submitted letter to Steve Tzhone regarding Site 
Warning and Protective Measures

9/1/2010

Email from S. Tzhone approving the 
proposed scope of work for additional 
fencing and signs and requesting 
clarification and final design for 
impoundment signs and buoy placement.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

9/10/2010
Submitted letter to Steve Tzhone and Barbara Nann 
concerning MIMC's participation in soil sampling in 
the area of former impoundment south of I-10

10/8/2010

Letter to MIMC counsel from B. Nann 
expressing disagreement with MIMC's letter 
and reiterating position that south 
impoundment must be sampled.

9/10/2010
Submitted the Draft Soil Sampling and Analysis 
Plan for the RI/FS

None

9/10/2010
Submitted Draft Final Tissue SAP, and Draft Final 
Technical Memorandum on Bioaccumulation 
Modeling

9/15/2010
Submitted Monthly Progress Report No. 10 on 
September 15, 2010

10/7/2010
Letter of deficiency from S. Tzhone 
requiring Respondents to submit all raw 
data with monthly progress reports.

Respondents have 14 days to comply from the date 
of the letter.

9/16/2010
Submitted letter outlining proposed buoy and 
warning signs at impoundments

9/16/2010
Email from S. Tzhone approving final 
design for signs and buoy system

9/23/2010

Submitted an email with clarifications required for 
the final Sampling and Analysis Plan: Tissue Study 
on the following topics: Laboratory Certification, 
selection of tissue analytes, and a few editorial 
changes to the tables and text re: lipid analysis 
methods. 

9/24/2010

Email from Steve Tzhone indicating that 
EPA agreed with the response to EPA's 
concerns about laboratory certification, and 
agreeing to the proposed edits. EPA 
approved the final Tissue SAP and 
Technical Memorandum on 
Bioaccumulation Modeling on September 
24, 2010.

9/28/2010
Submitted Final Sampling and Analysis Plan: Tissue 
Study and Final Technical Memorandum on 
Bioaccumulation Modeling on September 28, 2010.

9/29/2010
EPA approved of the Tissue SAP 
Addendum.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

9/30/2010
Submitted Draft TxDOT Right-Of-Way Data Report 
on September 30, 2010.

None

10/1/2010
Submitted Draft Groundwater QAPP and FSP on 
October 1, 2010.

None

 10/7/2010
Email from B. Nann regarding status of 
access efforts.

 10/11/2010
Email from B. Nann encouraging diligent 
efforts on access.

10/13/2010
Email to B. Nann regarding the status of access 
efforts and need for a conference call between 
TxDOT, EPA and respondents to discuss

10/14/2010
Email from B. Nann agreeing to conference 
call.

10/15/2010
Submitted Monthly Progress Report No. 11 on 
October 15, 2010

10/18/2010
IP Letter responding to NOD regarding south area 
investigation

10/20/2010
Submitted revised monthly reports for June, July, 
August, and September 2010 and accompanying raw 
data on discs

10/21/2010
MIMC letter responding to NOD regarding south 
area investigation

10/21/2010 Joint letter responding to NOD regarding raw data

10/21/2010 Submitted Draft Final RI/FS Work Plan 11/2/2010
Draft Final RI/FS Work Plan approval letter 
from S. Tzhone provided by email

10/25/2010
Email from B. Nann approving use of 
TxDOT right-of-way for gravel road



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

10/29/2010
Received certified letter from B. Nann 
regarding UAO deliverables

11/1/2010

Certified letter to B. Nann from IP counsel detailing 
Respondents' efforts to obtain Site Access 
Agreements with TxDOT and Big Star Barge and 
Boat

11/2/2010
Received certified letter from B. Nann 
regarding best efforts for obtaining Site 
Access

11/3/2010

Email from S. Tzhone to D. Keith 
expressing concerns with field sampling 
procedures used during the week of October 
25, 2010

11/5/2010
Email from D. Keith to S. Tzhone regarding 
compliance with UAO deliverable procedures and 
proposed future deliverable procedures

11/5/2010
Email from S. Tzhone to D. Keith 
concurring with proposed procedures

11/8/2010
Email from B. Nann concurring with 
proposed procedures

11/8/2010
Email from D. Keith to S. Tzhone concerning 
revisions to field procedures to be used in the future.

11/8/2010
Re-submitted Revised Draft Groundwater Study 
SAP

11/22/2010
Email from S. Tzhone with comments on 
Groundwater SAP

11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan 11/22/2010
Email from S. Tzhone with comments on 
Soil SAP

Additional comments received from S. Tzhone on 
11/30/2010

11/12/2010

Certified letter to B. Nann from Al Axe reiterating 
and detailing Respondents' efforts to obtain Site 
Access Agreements with TxDOT and Big Star 
Barge and Boat



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

11/15/2010
Submitted Monthly Progress Report No. 12 on 
November 15, 2010

11/30/2010
Submitted Draft Final Comment/Response Matrix of 
the Fate and Transport Modeling Memorandum

12/8/2010
Email from S. Tzhone approving the Draft 
Final Comment/Response matrix

11/30/2010

Transferred preliminary Big Star soils data to 
USEPA as a mix of excel and PDF files via email, 
and then submitted the complete preliminary 
invalidated data to USEPA via email December 1, 
2010

12/6/2010
Submitted Draft Comment/Response Matrix for 
Groundwater SAP

12/14/2010
Email from S. Tzhone approving the Draft 
Final Comment/Response matrix

12/9/2010
Submitted Draft Comment/Response Matrix for Soil 
SAP

12/15/2010
Submitted Monthly Progress Report No. 13 on 
December 15, 2010

12/16/2010
Submitted the Draft Final Groundwater Study 
Sampling and Analysis Plan on December 16, 2010

12/23/2010
Email and letter from S. Tzhone approving 
the Groundwater Study Sampling and 
Analysis Plan 

Requested final copies be provided to remove 
"Draft" from "Draft Final" - implementation of field 
work approved

12/17/2010
Submitted the Draft Final Chemical Fate and 
Transport Modeling Memorandum December 17, 
2010

1/10/2011
Email and letter from S. Tzhone approving 
the Chemical Fate and Transport Modeling 
Memorandum 

Requested final copies be provided to remove 
"Draft" from "Draft Final"

12/17/2010
Submitted an Addendum to the Soil SAP to describe 
a soil investigation in the area South of I-10 on 
December 17, 2010

1/18/2011                                
2/3/11

Emailed letter from S. Tzhone providing 
comments to the Draft Addendum to the 
Soil SAP                                         
Additional comments from TCEQ on Draft 
Addendum to the Soil SAP received from S. 
Tzhone by email

Conference calls to discuss comments with agencies 
on January 25 and February 7 

12/22/2010
Submitted the Draft Final Sampling and Analysis 
Plan:  Soil Study on December 22, 2010

1/10/2011
Email and letter from S. Tzhone approving 
the Sampling and Analysis Plan: Soil Study

Requested final copies be provided to remove 
"Draft" from "Draft Final"

1/13/2011
Submitted Final Groundwater Study Sampling and 
Analysis Plan

1/13/2011
Submitted Final Chemical Fate and Transport 
Modeling Memorandum



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/14/2011
Submitted the Final Sampling and Analysis Plan:  
Soil Study

 

1/14/2011 Submitted Monthly Progress Report No. 14   

1/24/2011
Email from D. Keith to S. Tzhone regarding 
schedule for soil sampling activities

1/27/2011
Letter from IPs counsel submitted to USEPA 
regarding International Papers efforts to obtain 
access for the south area investigation

1/27/2011
Provided USEPA a compilation of historical aerial 
photographs of the project area on the project web 
portal

2/1/2011
Submitted a DVD containing all draft documents for 
the SJRWP RI/FS submitted to USEPA via the 
project portal through January 25, 2011

2/11/2011
Submitted Draft Contaminants of Potential Concern 
Memorandum

3/10/2011
Received comments on Draft COPC 
Technical Memorandum

2/14/2011 Submitted Draft Revised RI/FS Schedule 2/15/2011
Approval letter from EPA for revised RI/FS 
schedule

2/15/2011 Submitted Monthly Progress Report No. 15

2/15/2011
Submitted the Draft Bed Property Study Field 
Sampling Plan

3/3/2011
Received emailed comments from S. 
Tzhone on Draft Bed Property Study FSP

2/15/2011
Submitted the Draft Bathymetry Survey Field 
Sampling Plan

3/3/2011
Received emailed comments from S. 
Tzhone on Draft Bathymetry Survey FSP

2/22/2011
Submitted Draft Final Sampling and Analysis Play, 
Soil Study Addendum 1

3/4/2011
Approval letter from USEPA for Draft Final 
Sampling and Analysis Play, Soil Study 
Addendum 1

3/2/2011
Submitted Draft Current Velocity Study Field 
Sampling Plan

3/8/2011
Submitted Draft Comment Response Matrices for 
the Draft Bed Property Study and Draft Bathymetry 
Survey FSPs

3/9/2011
Phone conversation with Steve Tzhone 
indicated that responses were approved

3/9/2011
Submitted Final Sampling and Analysis Plan, Soil 
Study Addendum 1 



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

3/11/2011

Phone call from J. Sampson (proxy for D. Keith) to 
S. Tzhone to report field observations of a petroleum 
odor and oily sheen on some subsurface soil samples 
from the south impoundment soil study area 3/11/2011

Received an email from S. Tzhone 
acknowledging the phone report, and with 
direction to: 1) proceed with sampling 
according to the approved Soil SAP 
Addendum 1, and 2) to provide a summary 
report of field observations when the 
sampling event is complete

3/15/2011 Submitted Monthly Progress Report No. 16

3/15/2011
Submitted the Draft Final Bed Property Study and 
the Draft Final Bathymetric Survey Field Sampling 
Plans

3/21/2011
Approval letter from USEPA for Draft Final 
Bed Property Study and the Draft Final 
Bathymetric Study FSP

3/16/2011

Submitted the Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the Draft 
Upstream Sediment Load Study FSP 4/8/2011

Received emailed comments from S. 
Tzhone on the Draft Sedflume Study FSP, 
the Draft Radioisotope Coring Study FSP, 
and the Draft Upstream Sediment Load 
Study FSP

Conference call to discuss comments with agencies 
on April 15, 2011

3/16/2011
Submitted Field Report on south impoundment soil 
sampling

3/18/2011
Submitted a letter to USEPA on behalf of 
International Paper regarding the completion of the 
south impoundment sampling

3/25/2011
Submitted the Final Bed Property Study and the 
Final Bathymetric Survey Field Sampling Plans

3/28/2011
Submitted the Draft Comment/Response Matrix for 
the Draft Currently Velocity Study Field Sampling 
Plan

4/6/2011
Received emailed comments from S. 
Tzhone with two additional comments on 
the Draft Current Velocity Study FSP

3/29/2011

Received emailed letter from S. Tzhone 
requesting Respondents participate in 
Residential Soil Sampling as part of 
USEPA's Community Engagement 
Initiative

Respondents provided USEPA their response to this 
request on April 15, 2011

3/30/2011
Submitted the Draft Comment/Response matrix with 
responses to USEPA comments on the COPC 
Technical Memorandum

4/1/2011
Conference call with USEPA to discuss 
comments



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

4/7/2011

Submitted an email request for assistance in 
obtaining Quality Assurance Project Plan and 
laboratory validation packages for the TCEQ Total 
Maximum Load programs.  These documents are 
necessary to meet all requirements of USEPA 
comments on the COPC Technical Memorandum

4/8/2011
Submitted Revised Comment/Response Matrix for 
USEPA comments on the COPC Technical 
Memorandum

5/5/2011
Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft COPC 
Technical Memorandum

4/8/2011
Submitted the Draft Final Current Velocity Study 
FSP

5/3/2011
Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft Final 
Current Velocity Study Field Sampling Plan

4/14/2011

Submitted the Draft Comments/Responses matrices 
for the Draft Sedflume Study, Draft Radioisotope 
Coring Study, and the Draft Upstream Sediment 
Load Study Field Sampling Plans

4/15/2011
Conference call with USEPA to discuss 
comments

4/15/2011 Submitted Monthly Progress Report No. 17

4/15/2011

Provided USEPA and TCEQ Site groundwater data 
maps and tables associated with implementation of 
the north impoundment Groundwater Field 
Sampling Plan

4/19/2011

Received letter from Carlos Sanchez 
notifying Respondent's that USEPA has 
changed the designated EPA Project 
Coordinator under the UAO to M. Gary 
Miller effective April 19, 2011

4/25/2011
Submitted Draft Final Upstream Sediment Load 
Field Sampling Plan

5/5/2011
Received phone request form Gary Miller to 
provide redline/strikeout version of Word 
document for EPA review.

Provided redline strikeout version of document for 
review by email from Teri Freitas on behalf of 
David Keith

4/28/2011
Submitted Draft Final Radioisotope Coring Study 
Field Sampling Plan

5/5/2011

Received approval letter from Carlos 
Sanchez on behalf of Gary Miller for the 
Draft Final Radioisotope Coring Study 
Field Sampling Plan 



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

4/29/2011
Received email from Gary Miller with three 
additional questions on the Draft Sedflume 
Study Field Sampling Plan

5/5/2011
Submitted Draft Final Sedflume Field Sampling 
Plan

5/20/2011
Received approval letter from USEPA on 
the Draft Final Sedflume Study Field 
Sampling Plan

5/9/2011
Submitted Final Current Velocity Study Field 
Sampling Plan

 

5/9/2011
Submitted Final Radioisotope Coring Study Field 
Sampling Plan

5/16/2011 Submitted Monthly Progress Report No. 18

5/18/2011
Received approval letter from USEPA on 
the Draft Final Upstream Sediment Load 
Field Sampling Plan

5/23/2011
Received letter from Gary Miller  directing 
Respondents sample residential soils in the 
area

Respondents provided USEPA their response to this 
request on May 31, 2011

5/24/2011
Submitted Final Upstream Sediment Load Study 
Field Sampling Plan 

5/24/2011 Submitted Final Sedflume Field Sampling Plan

5/25/2011
Submitted email request to USEPA for approval to 
begin monitoring well decommissioning

6/2/2011
Received email approval from Gary Miller 
to proceed with this work in accordance 
with the work plan

5/27/2011
Submitted all Working Documents from the SJRWP 
Site Portal on DVD

6/10/2011
Submitted Draft Soil Sampling and Analysis Plan 
Addendum 2

7/19/2011
Received draft approval and comments on 
the Draft Addendum 2 Sampling and 
Analysis Plan for Residential Soil Sampling

This is the sampling and analysis plan for residential 
soil sampling.  The sampling and analysis plan was 
approved with modifications noted in the letter from 
USEPA

6/14/2011
Posted an updated Site database to the project web 
portal

6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No. 20



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

7/20/2011

Correspondence between MIMC counsel and 
USEPA regarding draft Preliminary Site 
Characterization Report and south impoundment 
issue

7/20/2011

Correspondence between International Paper 
counsel and USEPA regarding draft Preliminary Site 
Characterization Report and south impoundment 
issue

7/20/2011
Submitted the Draft Preliminary Site 
Characterization Report

7/21/2011
Submitted Field Sampling Report: 2010 Sediment 
Study 

7/21/2011 Submitted Field Sampling Report: Tissue Study

7/21/2011
Submitted Field Sampling Report: 2010-2011 Soil 
Study

7/21/2011
Submitted Field Sampling Report: Groundwater 
Study

7/22/2011
Submitted letter to USEPA regarding modeling 
schedule - due to drought in the Houston area

10/19/2011

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1, 2012

7/25/2011
Submitted a Final Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling

7/25/2011
Provided USEPA draft language for an information 
sheet for residential sampling

7/29/2011

Received email from Steve Tzhone 
regarding potential CenterPoint Energy 
pipeline planned for construction within the 
project area

8/1/2011
Email from Respondents' Project Coordinator to 
USEPA transmitting draft consent to access for 
residential sampling

8/2/2011

Received copy of email prepared by 
USEPA counsel regarding comments on 
draft consent to access for residential 
sampling



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/2/2011

Email from A. Foster to Respondents' 
counsel transmitting draft letters designating 
Respondents as EPA's representatives for 
Big Star access

8/3/2011

Email from A. Foster to Respondents' 
counsel transmitting copy of letter from 
EPA to San Jacinto River Fleet regarding its 
activities at the Site, expressing intent to 
pursue access from Big Star/San Jacinto 
River Fleet, and requesting summary of 
Respondents' problems in obtaining access 
from Big Star

8/3/2011
Email from A. Foster to Respondents' 
counsel regarding fact sheet associated with 
residential sampling

8/3/2011

Submitted email to Gary Miller requesting change to 
approved Addendum 2 to the Soil Sampling and 
Analysis Plan.  The requested revision involved a 
change from archiving deeper samples to including a 
second potential soil sampling mobilization and 
collection of deeper samples if required based on the 
results of the surface sampling.  The revision was 
requested on the basis of a meeting between USEPA 
and Respondents on August 3, 2011 during which it 
was decided to limit the underground utility locate 
effort prior to mobilization for sampling so that 
sampling could occur sooner.

8/3/2011

Received email from Gary Miller approving 
proposed change to residential soil sampling 
and requesting a revised final soil sampling 
plan addendum

8/3/2011
Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/3/2011

Email between MIMC counsel,  on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling and 
providing contact information for lessee of Big Star 
property and for Big Star counsel.

8/4/2011
Submitted Revised Addendum 2 to the Soil 
Sampling and Analysis Plan for Residential 
Sampling

8/8/2011
Submitted Memorandum to Gary Miller outlining 
data gap issues identified in the Draft Preliminary 
Site Characterization Report

A meeting was held with USEPA and other 
agencies in Austin on August 30, 2011 to discuss 
these issues.  A revised memorandum was 
submitted on September 7, 2011 based on verbal 
comments received from USEPA following that 
meeting

8/9/2011
Email from A. Foster to Respondents' 
counsel regarding revised letter of 
designation

8/10/2011
Email from J. Hernandez to Respondents' 
counsel regarding revised letter of 
designation

8/10/2011
Received a draft letter from USEPA 
describing additional study in the area of the 
impoundment south of I-10

8/15/2011 Submitted Monthly Progress Report No. 21

8/26/2011
Submitted preliminary unvalidated residential soil 
sampling data to USEPA

Followed electronic data deliverables from the 
analytical laboratory with an Excel summary 
spreadsheet on August 29, 2011

9/2/2011
Submitted validated residential soil sampling data to 
USEPA



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

9/2/2011
Submitted email to Gary Miller and Valmichael 
Leos requesting clarification on a potential chemical 
monitoring program for the TCRA armored cap

In order to start the development of a sampling plan 
for this program, respondents need to know the 
following from USEPA: (1) Is the use of passive 
SPME acceptable to USEPA for the cap monitoring 
(2)  Will this program be conducted as part of the 
TCRA AOC or RI/FS UAO program, and (3) Who 
will be the lead contact from USEPA for 
development and approval of the TCRA chemical 
monitoring program

9/7/2011

Submitted a revised memorandum outlining data gap 
issues identified in the Draft Preliminary Site 
Characterization Report to reflect changes requested 
by USEPA

9/11/2011
Submitted a Draft Fact Sheet for the Site to USEPA 
for consideration

This fact sheet was requested by USEPA

9/15/2011 Submitted Monthly Report No. 22

9/19/2011
Submitted Draft Addendum 1 to the Sediment 
Sampling and Analysis (SAP) for additional 
sediment sampling 

10/3/2011
Received letter from Gary Miller providing 
conditional approval of the SAP

9/19/2011
Submitted Draft Addendum 1 to the Tissue 
Sampling and Analysis Plan (SAP) for additional 
background catfish and crab sampling 

10/3/2011
Received letter from Gary Miller providing 
conditional approval of the SAP

9/21/2011

Submitted letter to USEPA regarding ADCP 
servicing issue and San Jacinto River Fleet 
Operations

10/19/2011

Received letter from Gary Miller to 
continue deployment of the acoustic doppler 
profiler and the re-deployment of the 
suspended sediment sampler when water is 
again flowing over the Lake Houston dam

9/22/2011

Submitted Attachment B2 (Toxicity of Dioxin-Like 
Compounds to Invertebrates, Fish, Reptiles, Birds 
and Mammals) in Appendix B of the Final RI/FS 
Work Plan 

10/4/2011
Submitted Addendum 1 to the Sediment Sampling 
and Analysis (SAP) for additional sediment 
sampling 

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011

10/5/2011
Submitted Addendum 1 to the Tissue Sampling and 
Analysis Plan (SAP) for additional background 
catfish and crab sampling 

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011

10/12/2011
Submitted Draft Dioxin Treatability Study Literature 
Review



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

10/14/2011
Submitted letter to USEPA regarding Field Studies 
Issues

11/10/2011

Received an email from Gary Miller to 
David Keith stating that after discussions 
with partner agencies, the request to remove 
the ADCP and discontinue data collection 
for the current velocity and upstream 
sediment load studies is approved

If a high flow event occurs, or appears likely at any 
time within the next two months, then the ADCP 
shall be re-installed and data collection for the 
current velocity and upstream sediment load studies 
resumed.  Based on the timing of any such high 
flow event during this time, a request for extension 
of the submittal date for the Fate and Transport 
Model Study will be considered to allow sufficient 
time for inclusion and evaluation of any new 
velocity and sediment load data

10/17/2011 Submitted Monthly Report No. 23

10/19/2011

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1, 2012

10/28/2011

Email from Jennifer Sampson with Integral 
Consulting to Gary Miller requesting approval to 
include three additional samples with percent fines 
of 81.5, 82.3, and 83.2 be added to seven other 
samples from the Addendum 1 to the Sediment 
Sampling and Analysis (SAP) for analysis of dioxins 
and furans and organic carbon 

11/1/2011
Email approval from Gary Miller to Jennifer 
Sampson for the analysis of additional 
samples as requested

11/15/2011 Submitted Monthly Report No. 24

11/16/2011
Prepared and submitted a meeting summary for the 
proposed armored cap monitoring program to 
USEPA 

11/16/2011
Received and reviewed draft comments 
from USEPA on the draft Preliminary Site 
Characterization Report (PSCR) 

11/23/2011 Received and reviewed revised draft 
comments from USEPA on the draft PSCR 

11/29/2011
Received and reviewed a draft letter from 
USEPA regarding comments and directives 
for additional sampling on the southern 
impoundment area on behalf of IP



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

11/29/2011
Email from David Keith to Mr. Miller forwarding 
technical literature on the use of sediment traps

12/1/2011

Received and reviewed a fingerprint 
analysis on the southern impoundment area 
from Mr. Miller on behalf of IP.  The 
analysis was prepared by Dr. Linda Broach 
with TCEQ

12/5/2011
Provided copies of residential soil sampling consent 
forms to Mr. Miller

12/6/2011
Provided Mr. Miller a table pairing residential soil 
sample identification numbers and physical street 
addresses

12/9/2011

Received a letter from Mr. Miller providing 
conditional approval of the PSCR.  The 
letter further instructed the Respondents to 
provide a comment response matrix to 
USEPA for approval, followed by submittal 
of the Final PSCR

12/9/2011

Received a letter from Mr. Miller providing 
final comments and directives for additional 
sampling in the southern impoundment area 
on behalf of IP

12/13/2011
Prepared and submitted a meeting summary for the 
Fate and Transport Modeling Workshop #2 to 
USEPA 

12/15/2011 Submitted Monthly Report No. 25

12/29/2011

On behalf of International Paper, submitted Draft 
Soil SAP Addendum 3, Draft Sediment SAP 
Addendum 2, and Draft Groundwater SAP 
Addendum 1

1/3/2012

Submitted a draft matrix summarizing the 
Respondents proposed revisions to the PSCR to 
address USEPA comments received on December 8, 
2011 

1/5/2012
Received email from Mr. Miller approving 
the proposed revisions to the PSCR

Revisions will be incorporated into the Final PSCR



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/5/2012

Received approval in a phone call from Mr. 
Miller on the conceptual TCRA chemical 
monitoring approach and was directed to 
develop a SAP for that program

1/10/2012
Provided email notification to Mr. Miller that the 
project database had been updated and posted the 
project web portal

1/17/2012 Submitted Monthly Report No. 26

1/19/2012

Submitted the Draft Alternatives Memorandum, 
Draft Toxicological and Epidemiological Studies 
Memorandum, and Draft Exposure Assessment 
Memorandum

2/1/2012
Submitted Chemical Fate and Transport Modeling 
Report on February 1, 2012

2/14/2012
Submitted a letter to USEPA regarding revisions to 
the RI/FS schedule

 



      Figure 1 
Revised Schedule of Deliverables Pre‐Preliminary Site Characterization Report 

SJRWP RI/FS Work Plan 
        SJRWP Superfund/MIMC and IPC 

 

Deliverable dates in this revised schedule are dependent upon and assume timely approval of the comment/response matrix and of USEPA comments and approvals by the projected dates set forth in the revised schedule, and would require adjustment based on the actual date on which such comments are 
received or approvals are given. 



Figure 2 
Revised Schedule of Deliverables Post-Preliminary Site Characterization Report 

SJRWP RI/FS Work Plan 
SJRWP Superfund/MIMC and IPC 

                

ask Name 

Post Site Char<~cteriz:ation Report Deliver<~bles 
Exposure Assessment (EA) Memorandum 

1-"""""---i---'--,s ubmit Draft of EA Memo 

Agency Review 
Final EA Memorandum Submitted 
EPA Approval of EA Memorandum 

Toxicological 01nd Epidemiological Studies (TES) Memor01ndum 
Submit Draft of TES Memo 
Agency Review 
Final TES Memorandum Submitted 
EPA AeProval of TES Memorandum 

Baseline Hum<~n Health Risk Assessment BHHRA Report 
Submit Draft of SHHRA Report 
Agency Review 
~nat SHHRA Submitted 

EPA Approval of SHHRA Memorandum 

B01seline Ecological Risk Assessment (BERA) Report 
Submit Draft of SERA Report 
Agency Review 
Final SERA Submitted 
EPA Approval of SERA Memorandum 

South Impoundment Investigation Ph01se II 
Submittal of Draft Soil, GW and Sediment SAP Addenda 
Agency Review and Approval of SAP Addenda 
Field Sampling Phase II 
Sample analysis, data validation and data management 

Tre<~tability Studies (TS) 
To be detennined 

Remedial Investigation (RI) Report 
Submit Draft of Rl Report 
Agency Review 
Final Rl Report Submitted 
Presentation to EPA of Rl Report 
EPA Approval of Rl Report 

Remedial Altern;~tives Memorandum 
Submit Draft of RA Memorandum 
Agency Review 
Prepare Final Draft RA Report 
EPA Approval of Final RA Report 

Feasibility Study (FS) Report 
Submit Draft Interim Final FS Report 
Agency Review 
Final lntenm FS Report 
Submit Final FS Report 
EPA Prepares "Proposed Plan" 
EPA Accepts Public Comment on Proposed Plan 
EPA Provides Comments to Respondents 
Prepare Final FS Report 

Project EPAs UAO-RI Schedule after 
Date: Tue 2/14/1 2 

Task 

Split 

Fri 12/9/11 
Fri 1219/11 
Fri 1120/12 
Fri 4/1 3/12 
Fri 5/11112 

125 days Fri 12/9/11 
30days Fri 1219/11 
60days Fri 1120/12 
20days Fri 4/13/12 
15 days Fri 5/11/12 

125 d;~ys Fri 6/1/12 
30days Fri 6/1/12 
60days Fri 7/13/12 
20days Fri 10/5/12 
15 days Fri 1112/12 

155 days Fri 12/23/11 
60days Fri 12123/11 
60days Fri 3/16/12 
20days Fri 6/8112 
15 days Fri 7/6/12 

106 days Fri 12/9/11 
15days Fri 1219/11 
16 days Fri 12/30/11 
30days Mon 1123/12 
45days Mon 3/5/12 

14 days Thu 11/10/11 
14 days Thu 11/10/11 

291 d<~ys Fri 12/9/11 
156 days Fri 1219/11 
60days Mon 7/16/12 
40days Mon 10/8112 
15 days Mon 1213/12 

+ 20days Mon 12/24/12 

125 d;~ys Fri 12/9/11 
30days Fri 1219/11 
60 days Fri 1/20/12 
20days Fri 4/1 3/12 
15 days Fri 5/11/12 

260 d<~ys Mon 1/21113 
45days Mon 1121/13 
60days Mon 3125/13 
30days Mon 6/17113 
30days Mon 7129/13 
35 days..____M?n 9/9/13 
30 days 
Odays 

30days 

Progress 

Milestone 

Mon 10/28113 
Fri 12/6/13 

Mon 1219/13 

• 

Thu 5/31112 
Thu 1/19/1 2 
Thu 4/12112 
Thu 5/10/12 
Thu 5/31/1 2 

Thu 11/22112 
Thu 7/12/12 
Thu 10/4/1 2 
Thu 11/1/1 2 

Thu 11122112 

Thu 7/26/12 
Thu 3/15/12 

Thu 6/7/12 
Thu 7/5/1 2 

Thu 7126/1 2 

Fri 5/4112 
Thu 12129/11 

Fri 1/20/1 2 
Fri 312/12 
Fri 5/4/12 

Tue 11/29/11 
Tue 11129/11 

Fri 1/18/13 
Fri 7/13/12 
Fn 10/5/1 2 

Fri 11/30112 
Fri 12121/12 

--Fri 1/18113 

Thu 5/31112 
Thu 1/19/12 
Thu 4/12/12 
Thu 5/10/12 
Thu 5/31112 

Fri 1/17/14 
Fri 3/22113 
Fri 6/14/1 3 
Fn7/26/13 

Fri 9/6/13 
Fri 10125/13 

Ff11216/13 
Fn 12/6/13 
Fri 1/17/1 4 

Summary 

Project Summary 

Page 1 
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External Tasks 

External Milestone ~ 

I 

4th Quarter 1st Quarter 4th Quarter 1st 
Oct Nov Dec Jan Feb Mar Oct Nov Dec Jan 

Deadline 
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Deliverable dates in this revised schedule are dependent upon and assume timely approval of the comment/response matrix and of USEPA comments and approvals by the projected dates set forth in the revised schedule, and would require adjustment based on the actual date on which such comments
are received or approvals are given.
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